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1 Introduction

This document outlines a framework for implementation of the Air Quality Management Plan (AQMP) that
will guide an efficient, cost-effective management process for air quality actions in the Sea-to-Sky corridor.
To date, the process has involved establishing an Air Quality Coordinating Committee (AQCC), engaging
stakeholders, establishing vision, goals and targets for the region, and identifying air quality actions. The next
step is to transform the actions into tangible activities and tasks, and provide a timeline for implementing
them.

In this document, a framework is defined that makes a connection between three components key to
implementing a successful plan: the investments made by each participant to address current and future
actions, the audience reached by the current and future actions, and the expected results for the region over
the short, medium, and long term®. An overview of the three components is provided below. The
framework is based on the results of the implementation discussion at the October 10, 2007 AQCC meeting.

Firstly, participating members of the AQCC need to invest resonrces, whether they are time, staff, volunteers,
research, materials, or other, to ensure the successful implementation of the AQMP and ensure clean air is
maintained in the Sea-to-Sky corridor over the long term. The resource investments required to accomplish
each priority are defined in Section 2, and are linked to actions in the tables in Section 3. Ongoing
investments of resources are required by each participating member to ensure successful implementation of
the plan.

Secondly, participating members of the AQCC need to commit to championing the plan and its actions to ensure
each priority is addressed and that the actions are reaching the intended audience. Specific actions have been
defined in Section 3 that will lead to a comprehensive implementation of the AQMP, and will guide the
region from where it is to where it wants to be in relation to air quality management. The actions include a
variety of activities, from conducting workshops and meetings, to gathering information, to facilitating
collaborations, to launching public education campaigns. These activities are designed to target the priority
areas identified in transportation, education, planning and industrial / collaborative activities.

Up to this point, the MoE has coordinated the AQMP process with support from The Sheltair Group and
with direction from the AQCC. As the plan moves through implementation, leadership will be transitioned
to the AQCC with MOE continuing to provide technical support. This transition is discussed in Section 4.

Thirdly, the air quality vision for the region can be achieved with sufficient investment and leadership from

AQCC members in plan implementation. Performance measures are identified in Section 5 that will

streamline the evaluation and reporting of the progress on plan implementation. Additionally, the progress
toward achieving t hibenteRugd using ibdiatoR itentified it theIAQMPY Thg 0 a | s
template for progress reporting will be developed by The Sheltair Group, which is responsible for the 2008

AQMP progress report, and is outlined in Section 6.

The intention of this implementation plan is to provide a clear list of actions for AQCC members that will

build from existing community-based initiatives and encourage collaboration among participants to reach the
regionds air qual i tfisouttd aad asommitmdMioflebdersBipfroch AQXCE@ St me n t
members in implementing this plan, coupled with progress evaluation, the Sea-to-Sky corridor can continue

to be a healthy airshed that remains clean through a period of remarkable growth and development..

! Adapted from the University of Wisconsin, Program Development and Evaluation, Logic Model
website, accessed 30 January 2008. Website:
www.uwex.edu/ces/pdande/evaluation/evallogicmodel.html
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2 Resource Requirements

In order to implement this plan, a certain level of resource commitment is necessary from participating
AQCC members. In particular, taking on a champion or leadership role in executing one or more of the
activities listed in Section 3 is key to successfully implementing the plan. In addition to taking on a champion
ot leadership role in certain activities, a commitment of staff time and funding are examples of resources that
will be required to implement the plan.

2.1. Role of the Champion

The success of a plan is linked to support from local champions, either at the staff or political level.
Champions provide support to the implementation of actions, creating opportunities with existing and
parallel initiatives while acting as a resource for their local Council. A champion would also promote
initiatives within the community, at the staff and council levels. The champion may not be directly
involved in the day-to-day activities, but generally would:

o Support the activities of the action leader and working groups.
e Promote the action and its activities within the communities.
o Liaise with local Councils, and provide updates on activities.
o Identify a potential lead contact or coordinator for an action.

A champion may be involved with more than one action, and would likely support a number of related
actions (e.g. all actions relating to public engagement).

2.2. Role of the Lead Contact / Organization

Committing to the role of lead contact on an action involves securing resources, ensuring the tasks are
completed and reporting progress to the AQCC. Some actions and the associated activities and tasks are
straightforward, while others are more involved. The following list describes general responsibilities of the
lead contact role; however, some responsibilities may not apply to all actions.

1. Understand the purpose of the action.

It is vital to understand the place of the action within the context of the greater regional air quality
goals to ensure the actionisexeeu t ed ef fectively by keeping

2. Evalnate and possibly update the suggested tasks.

For some actions, the suggested tasks may require review, addition or clarification. Collaborating
with leaders of activities that overlap may reduce the resource requirements.

3. Determine and secure the resources needed to complete the tasks.

Suggested resources are provided in the table associated with each activity. Determine if these are
sufficient resources and identify staff, volunteers, or other participants that will execute the tasks.
This may involve coordination/collaboration with other AQCC members to secure additional
resources. Some activities may also require seeking external funding.

4. Stay informed of progress.

Communicate regularly with staff and other participants to stay informed of progress on the task and
advise on the direction it takes. Organize and attend meetings as required.

5. Report progress to the AQCC.
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Ensure other AQCC members are aware of the progress on the action. Use AQCC meetings as an
opporttunity to secure additional resources and / ot collaborate with other actions to ensure the goal
is achieved.

6. Adapt with new information.

As the activities are undertaken, monitor the ability of the identified resources to execute the tasks
and make adjustments as necessary.

2.3. Other Resource Requirements

In order to complete the actions in this plan, various types of resources and contributions are necessary. In
some cases the lead role may be taken by one organization, but resources may also come from one or more
other organizations.

The types of resources required may include any or all of the following for each action:
e  Staff time
e In-kind (or funding for) meeting venues and catering
e Signs and outreach material
e Funding of rebates
e Materials and support from existing initiatives
e Provision of information (related data, reports, program evaluations)
e TFunding to hire consultants

e TFunding of complementary initiatives
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3 Actions

3.1. Explanation

Members of the AQCC identified #hree categories of actions in the AQMP. Each category corresponds with
the types of emissions that they address. These are:

1. Mobile sources (e.g. vehicles),
2. Area sources (e.g. woodstoves), and
3. Point sources (e.g. pulp mills or other industry).

Actions are programs, policies, and bylaws that can be implemented to manage air quality and GHG
emissions in the region. Some of the actions will require partnerships with other agencies and
organizations in order to implement them.

The actions are organized into four tables according to timeline of implementation, with sub-sections to
address the different sources. To facilitate easy adoption of the implementation plan, a series of suggested
activities are listed for each action. Specific, action-oriented tasks are then provided for each activity. The
tables are organized as follows:

Table 1: Actions In Progress (as of March 2008)
0 mobile sources & transportation actions
0 all sources O education actions
Table 2: High Priority Actions (as soon as possible in 2008/09)
0 mobile sources 8 transportation actions
0 area sources O planning actions
0 point sources O industry and collaboration actions
0 all sources O education actions
Table 3: Mid Term Actions (2009-2011)
Table 4: Long Term Actions (2012 and beyond)

Note: actions are sorted according to the priority placed on each during the October 2007 AQCC meeting.
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3.2.

Actions In Progress

Table 1: Actions In Progress (as of Marc  h 2008)

# | Action Activity Lead Org Who? Tasks Timeframe Resources
Lead Contact | (orgs involved) (Completed by)
Mobile Sources 0 Transportation Actions
Note: these tasks are suggested and are at the | e <1 mo. Staff from lead
discretion of the lead contact. . <1 mo. Funding or in-kind support for
e Send invitations 3 meeting venue
Establish a working group Municipalities, _ , * <>mo.
(Transit WG). MoE . Obtglg commitments from key players to Complete: 2008 ASAP
participate
o Schedule 15t meeting (in person or on
conference call)
.. . . Transit « Attend meetings as required Complete: 2008/09 Staff from each municipality &
Participate in working group. . o
. Companies organization
Integrate Lisa Barrett,
1 ) Councillor, o Identify service provider (coach or Complete: 2008 TWG members time
Transit Systems Bowen Island regional transit
Evaluate feasibility of direct Transit Working cgional transit)

link from YVR to Whistler.

Evaluate feasibility of
integrating Bowen Island,
Horseshoe Bay & SCRD
Transit.

Group (TWG)

+ Review any existing studies/reports.

e Determine costs and scheduling

Transit Working
Group

»  Evaluate options (rail, marine, land
systems or combination)

o Identify the different needs of commuter
Vvs. visitors

o Identify local issues re: transit (e.g. are
more bus shelters needed?)

Complete: Beyond 2009

TWG members time
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Meet with local transit

To be determined by TWG

TWG members time

Reduce vehicle
idling through
education &
bylaws

companies and work with Transit Working .
. Funds for meetings (venue,

them to develop solutions to Group

. travel etc)
coordinate the system.
Use resources from Natural Work to develop bylaw for own e <1 mo. MokE anti-idling package.
Resources Canada, Idle Free Municipalities, municipality. Consider aligning bylaw < . . .
BC, MoE, the Northwest Regional with other airshe 3 mo. ?gﬁfg?;gig;%t?ﬁﬁﬁg
Clean Air Agency and other Districts, MoE, (see Action 12). Complete: 2008 Summer airshed (MoE coordinating).

agencies to develop an
education campaign for the
airshed to increase awareness
and dispel common myths
related to vehicle idling.

Encourage idle-free policies
in private companies in areas
where there is not yet an
anti-idling bylaw.

Municipalities

Other

Participate in Anti-Idling Ambassadors

Organizations cooram Input on community events
and Private program. for Anti-idling ambassador
Companies

Provide anti-idling resources to private Complete: On-going Signs and outreach materials.
Municipalities, commpanies (e.g. free and-idling signs for Staff time to coordinate.
Regional store parking lots).
Districts, Other Identify organizations and companies
Organizations with policies. Extend invitations to
and Private address AQCC.
Companies

Lobby organisations and companies to
address idling on their property.
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Action

Activity

Lead Org

Lead Contact

Who?

(orgs involved)

Tasks

Timeframe

(Completed by)

Resources

All Sources 0 Education Actions

14

Share successes
and information
via the Sea-to-
Sky Air Quality
Website

Provide website content, Currently MoE Note: The website is currently under review | e 2008 December + MoE 9 in-kind support
including: by i\}/llot]?t?nd S};erlttalr S Zh?ngiz mjg Ee made e Once plan is o  Sheltair d in AQMP budget
e tips on how individuals isof ra d S easNe OlutE) ra e: 1 & b iew implemented,

can contribute towards PEOTIATION. - INCWSICHIETS are aiso beiig update website

. Provincial developed to email to the S2S newsletter list A

meeting the goals of the and for postine on the website within six months to

plan government posting W : provide updated
. information on h ministrics, +  Provide examples of successes, news and information.

poco)r aii q(jlal?ty CX(:C\ZHS Mulinm.pahtfes, current issues, and link to provincial and

egiona . LD

ate a result of corridor District% Utiliies federal regulations and initiatives.

wide activity Industry » Ensure access to air quality data.
» information on energy members

efficient and clean

technologies, including

maintenance and

operating guides
Maintain website content Currently o Update website as needed and make it e 2008 Ongoing e 2007/08 AQMP budget
and facilitate updates to site | MoE/Sheltair user friendly.
design as nee(.i.ed to de\{elop o Update to ensure accessibility.
brand recognition for air
quality action in the airshed, . » Ensure clear communication between
and become a primary access égﬂiﬁg&iﬁt AQCC and the public.

point for a variety of
information including
AQMP activities and general
air quality knowledge or
information.
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33. High Priority Actions

(06As soon as possible in 20086)
Table 2: High Priority Actions
Mobile Sources 8 Transportation Actions
Lobby transit Transit providers | o«  Attend meetings as required. e 2008 start e Staff time
2 IrD erglji(iers o g;éfgg;tgiil’f;tmit %rglifzgsciifsﬁ o Coordinate with TWG to keep updated o On-going (as e In-kind sup'port.for me.eting
emissions from Greyhoun d’ ’ needed). space/ catering (if required).
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transit vehicles

Review existing pilot
programs to identify
potential synergies in current
and future pilot programs.

Transit Working
Group (include
2010 committee
members)

Call BC Transit to get results from transit
studies and pilot programs related to
reducing emissions (250-385-2551) or
email Bruce Rothwell for information
about the hydrogen fleet
(bruce_rothwell@bctransit.com).

Call Translink to find out what emission
reduction programs and studies are being
run in the lower mainland.

List the pilot and existing programs
found and identify gaps and/or synergies
between them.

List potential future pilot programs to fill
gaps (may want to expand on programs
that have started in other regions).

Report back to AQCC with findings and
recommendations.

2008/09

Staff time (estimate: 2 people,
1 week)
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Define emissions
specifications with the 2010

Call BC Transit to collect background
information on existing transit vehicles

specifications and newest technology
(250-385-2551).

2008

Staff time (estimate: 2 people,
1 week)

In-kind support for meeting
space/ catering (if required).

in municipal and district fleet
vehicles.

fuels.

Report back to AQCC on efforts.

efforts.

L Transit Workin, i _877-
Vancouver Otganizing Group (includeg Call VANOC to set up a meeting (1-877 Staff time for meetings.
Committee for 2010 transit ) 408-2010) to:
. 2010 committee
vehicles, and develop plan members) «  Identify which vehicles will
for futurg integration with remain after the Games.
regional fleets.
& e Write a transition plan for 2010
vehicle integration into local
fleets (if applicable).
' Each AQCC member: Meet with your Summer 2008 start Federal and provincial
Show leadership through transportation/fleet manager to identify government rebates for low
using cleaner burning fuels icinaliti opportunities for switching to cleaner Fall 2008 AQCC emission vehicles
Municipalities & meeting O report on ’

Staff time for each
municipality (1 person, 1 week)
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Action

Activity

Lead Org

Lead Contact

Who?

(orgs involved)

Tasks

Timeframe

(Completed by)

Resources

Promote
opportunities
for resident and
visitor access to
public
transportation
& other
transportation
alternatives

Encourage municipalities to
actively promote
transportation alternatives
and use events as public
education tools.

Municipalities,
Regional Districts

Each AQCC member: Work within local
government and encourage Councils to
adopt car-free days, Bike-to-Work week,
or a commuter challenge.

Call BEST (604-669-2860) to:

o Collect background materials to
organize and promote the
events.

o Discuss a partnership for
promoting car-free events.

I nclude the o0Corr
materials (community newsletters,

websites, on Commuter Challenge day).
(see Action 15)

2008 Events

e Sept 20: Car Free
Day

o June1d7: Canadian
Enviro Week

o June 2 8 8: Bike to
Work Week

e June 4: Clean Air
Day

o  BEST materials and support

o  Staff time (organizing events)

Promote use of
best available
technology and
practices for
construction
and related
equipment

Encourage specifications in
Request for Proposals
(RFPs), particularly for
Olympic-related projects, to
ensure the cleanest, best
technology is used.

Municipalities,
Regional Districts

Note: Olympic-related projects already in
progress or complete.

Coordinate and collaborate with
provincial government and transportation
partners.

e 2008 ASAP

o Facilitation by AQCC project
coordinator to involve all
airshed municipalities and the
provincial government.

o Funding may be needed.

Share information about
these specifications and the
results of different
procurement processes and
ensure continuity of
regulations throughout the
airshed.

Municipalities,
Regional Districts

Call adjacent jurisdictions to review their
regulations related to best practices for
construction activities and equipment.

Develop regulations that are harmonized
with other municipalities/regions.

e Summer/Fall 2008

Complete: Mar. 2009

e Staff time
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Seek partners to lobby the

Call Metro Vancouver (Policy and
Planning 604-432-6375) and other
interested parties to seek partnerships
around tighter emission standards.

With partners, write a letter signed by all

Start: Summer 2008

o  Staff time

e AQCC project coordinator to
facilitate and coordinate letter
writing and signing.

federal government to Mu1.11c1paht%es,' AQCC members to lobby federal and . Le.ad contact/organization to
implement tighter emission Regional Districts . . bring to HSCF.
provincial governments to tighten
standards.
standards.
Coordinate all AQCC members to bring
action to the Howe Sound Community
Forum.
Review ot her j ur i|Complete: March2009 |e  Staff time for research (lead
corporate vehicle emissions programs. (report progress at contact to coordinate among
Promote Access materials and case studies from ;lmtr;fr AQCEC AQEC members)
. Build on best practices of Natural Resources Canada ceting).
improvement of cinal and Municioaliti & click
7 | vehicle municipal and corporate unicipalities, (Www.nrcag.gc.ca click on
o vehicle emissions reduction Regional Districts Transportation).
emissions ootams
performance programs. Compile a list of municipal and corporate

vehicle emission reduction best practices
and programs that are most relevant to
the Sea-to-Sky corridor.
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Contact Natural Resources Canada to e Startin 2008 e Staff time
setup Fleet Smart training (part of the
. . ecoENERGY for Fleet program) for
Show Iea.dershl}.) by replacing local municipalities, regional districts and
fleet vehicles with low local businesses (613-996-4397).
emission vehicles or o
retrofitting heavy-duty Municipalities, Develop general policy statements on
. . Regional Districts fl ffici d rioht sizino f
vehicles where possible to cet etficiency and right sizing for
minimize emissions [note: municipalities to incorporate based on
also in Action #2] the Fleet Smart training and the list of
best practices created in the previous
task. Incorporate best practices learned
into municipal operations.
Petition the AirCare On- Call the ACOR team to make e Summer 2008 e Lead contact to coordinate
Road Program (for heavy arrangements for heavy-duty vehicle ) with ACOR.
duty vehicles) to do spot Municipalities, testing in the airshed (1-888.775-8785), | Complete: Late 2008

checks of heavy-duty
vehicles along the Sea-to-Sky
highway.

Regional Districts
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Area Soutrces 0 Planning Actions

Develop
airshed-wide
Smoke Control
Strategy

Develop a formalized
regional smoke control
strategy that will identify
commitments to control
smoke through specification
of open burning
management zones and tools
and a wood stove emissions
management program.

Municipalities,
Regional
Districts, MoE
and AQCC
partners
(businesses) and
Environment
Canada

Call each municipality and regional
district in the region to find out what
they are doing about open burning and
wood stoves. Ask about bylaws and
programs.

Identify programs in other communities
in BC.

Make a list of best practices and share the
information among AQCC members.

Develop a region wide standard (or
harmonize existing bylaws).

Examine opportunities to establish a
central wood waste disposal location with
a focus on chipping or diversion to end-
users.

Consider requiring permits for
woodstoves and outdoor wood boilers.

Incorporate into regional growth
strategies and land & resource
management plans.

Start Summer 2008

Summer 2009
(draft)

Complete: Fall 2009

o Staff time (municipality and
regional districts) to assist with
coordination.

e MoE support

o  Staff time or part-time
consultant (additional funding
required) to do background
research
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Contact other
jurisdictions/consultants/ AQMP

o Fall 2008

Staff time

MoE support

Educate itself (AQCC) and Municipalities, committees to request presentations on
stakeholders about the types Regional alternatives to burning and alternative Complete: Fall 2009
of alternative open burning Districts, MoE open burning practices.
practices and alternatives to and AQCC .
burning through pattners Develop best management practices,
. : based on EPA Standards and
presentations and (businesses) and .
. . . . presentations.
consultation with regional Environment
stakeholders. Canada MOoE to provide technical support on
Environmental Management Act and
enforcement in other regions.
Point Sources 0 Industry and Collaboration Actions
. . Review BC&6s 2007 |e Start Summer 2008 AQCC project
Consider developing a eneration (www.energyplan.gov.bc.ca cootdinator/facilitator
position or policy on the Municipalities, & ( -energyplan.gov.be.ca)

10

Ensure power
generation in
the airshed
supports the
AQMP goals

types of power generation
that are preferred.

Regional Districts

and consider aligning the AQCC/AQMP
position on power generation with
provincial position.

Send regular information updates to all

e 2008 Ongoing

Staff time (attendance at

Munici‘palities, groups and encourage information AQCC meeting 0 3 days/year)
Maintain open dialogue. Dilzter%:t)srj% c exchange between groups.
Hydro, IPPs Ensure IPP proposals contribute to
AQMP goals.
Keep informed of local All AQCC members to keep informed of | « 2008 Ongoing Staff time as required.
issues regarding power Municipalities, local issues and circulate information as
generation as well as Regional necessary.

upcoming potential projects.

Districts, MoE

IMPLEMENTATION FRAMEWORK FOR THE SEA-TO-SKY AQMP

2/26/2009

THE SHELTAIR GROUP | Page 15




. Inform and invite Howe Sound Pulp & Ongoing Staff time from all participants.
Work with the Continue efforts to decrease Howe Sound . . .
emissions from LISPP Pulb and Paper Paper and other industries (if applicable
local pulp and , pan i ber, in future) to applicable meetings to
paper industry operations. municipaties ensure continuous involvement.
11 | to identify
opportunities to Continue to patticipate in Reportt results of initiatives to the AQCC Ongoing Staff time (attendance at
reduce lifecycle AQCC meetings and Howe Sound regularly. AQCC meeting 0 3 days/year)
emissions provide regular progress Pulp and Paper
reports.
Provincial MoE / AQCC facilitator (Sheltair) to 2008 June and on- Staff time (attendance at guest
Seek opportunities to learn government arrange speakers in response to going. speaker events)
about alternative energy ministries, committee requests.
systems by circulating Municipalities,
relevant information and Regional
inviting guest speakers to Districts, Utilities,
AQCC meetings. Industry
members
Provincial Lead contact to liaise with Ministry of Start January 2009 Staff time for lead contact/org
Promote use of | Create a S2S Corridor g;\ifzimtzl:nt Energy, Mines & Petroleum Resources. Staff time to source funding
alternative strategic plan for Muni is litsi, Consider hiring a consultant to develop for contractor
13 energy sources independent power uRngiI(D)ilales’ strategic plan. Obtain funding, oversee
and systems producers .(e.g. run of river, Districts, Utilities, selection process and manage contract.
co-generation, wind, etc).
Industry
members
Update the S2S website and hold public 2008 Ongoing Staff time for coordination
sk oo o mek prridechonion B Gorcmen i
' u 7 . . .
educate residents and Municipalities, (see Action 15) and IPPs for information

businesses in the airshed
about alternative energy
systems.

Regional Districts

Ask Independent Power Producers & BC
government ministries to provide info to
AQCC to distribute to communities.
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All Sources 0 Education Actions

Implement an
airshed-wide
15 | public outreach
and education
campaign

Build upon existing actions,
public events, etc. and use
the Sea-to-Sky Air Quality
website as a tool to share

information in the campaign.

Municipalities,
Regional Districts

Base public education campaign on
community based social marketing 0
identify and remove barriers to change.

Develop a cross-airshed community
challenge that could incorporate a GHG
component and include a GHG
Calculator (i.e. Clean Air Day in June).

Secure municipal/district funds and
funds from other partners to develop
Sea-to-Sky specific education materials
(pamphlets, posters, website, articles for
newspapers, etc.)

2008 Ongoing

BC Hydro programs/funding
supportt.

Staff time (municipalities) to
organize community events.

MokE to support community
events

IPPs: to share information

Promote energy saving
devices at community
events.

Municipalities,
Regional Districts

Review and list opportunities for
municipal rebates and incentives for
energy saving devices (e.g.,
programmable thermostats, occupancy
sensors and water saving kits).

Promote these devices and rebate
opportunities at community events.

Promotion of lower energy options (e.g.
reducing use of clothes dryers).

Review and provide information on

retrofit home insulation options available.

2008 Ongoing

Municipalities to fund rebates.
Staff time for promotions

Funding for advertising
campaigns O materials,
newspaper and radio
advertisements
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2/26/2009

THE SHELTAIR GROUP | Page 17




Develop air quality messaging for signs at
entry points to communities.

2008 Ongoing

Staff time

Funding for signs and

Municipalities, Consider adding air quality materials to publications.
Work to educate individuals Regional the Squamish Adventure centre and other
that travel through or visit Districts, Ministry tourist information locations.
communities in the cprridor of _ Lobby Ministry of Transportation to use
(e.g. through strect signage). Transportation, electronic overhead highway signs for
BC Parks messaging.
Lobby BC Parks to include appropriate
signage in perking areas.
Participate in other ¢ 2008 ASAP Staff time for networking.
orgamzatlonz ;‘nr Sl[uahtg Municipalities, Venues for meetings or
programs and hvite other Regional conference call facilities
agencies to present at AQCC Districts. Utilities
meetings. HEstablish and In dl’lSt ’
maintain a network of b Ty h
contacts and keep external embers, .Ot . Identify programs, processes, etc. that
stakeholders informed about organizations AQCC members should be involved in.
CO(i.rdinate air | the AQMP. Identify AQCC members to participate.
quality .. .. ) ) . . .
16 | initiatives with Provide resources (funding, Mulinaipahtlles, Esnmate staff resources required, both 2008 ASAP Funding iforricti)éng lementary
other staff time, or in-kind _ oeslona time and money. commMUALEy INIHATVes.
o Districts, Utilities, ) ) o
organizations support) to complementary Industry Identify contacts with other provincial
initiatives that promote members. Other AQMPs to gain from campaign
AQMP goals. otganizations experiences, success stories etc.
Become involved with and e 2008 On-going Staff time and funding for
represent the AQCC on Industry attending conferences and
provincial, national and memberrys committees.

international industrial
committees.
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Municipalities, List actions that need business cases June 6 December . Staff time for brainstorming
Brainstorm which actions Regional developed. 2008 s€ss1ons.
need business cases Districts, Utilities, Delegate cach business case to a working
developed and develop each Industry aroup of two to three AQCC members
case. membe.rs, chef to prioritize action implementation based
organizations on cost and net reductions.
Provincial Identify a suitable consultant. June 8 December o  Funding from AQCC (and
government Hire a consultant to develop business 2008 other partners) for hiring a
ministties, . . consultant.
. . S cases at the corridor-wide level.
Provide funding resources or Municipalities,
DeYelop staff time to generate Regional
17 busmess cases specific business cases. Districts, Utilities,
for. air quality Industry
actions members, Other
organizations
Provincial Consultant (as previously identified) leads January 6 March o  Staff ime from AQCC
government working groups on individual business 2009 members and partners.
ministries, cases. Working group provides input. . Meetine venues
Participate in working Municipalities, & '
groups that develop business Regional
cases for individual actions. Districts, Utilities,
Industry
members, Other
organizations
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3.4.

Mid Term Actions (2009

- 2011)

Table 3: Mid Term Actions

# | Action Activity Lead Org Who? Tasks Timeframe Resources
Lead Contact (orgs involved) (Completed by)
) +  Collect / develop background materials o BEST materials, carpool.ca, etc
Actively promote the use of o on alternatives to car travel in the region. Staff ti
transit, car sharing, Municipalities, Post.2008 ¢ otaff time
. . . . e ; : ost-
pedestrian and bicycle travel Regional Districts | Provlde information on websites
(where available). regarding alterngte .forrns of .
travel/commuting in the region.
Develop strategies for o« Exploreot her jurisdi ( o Staff time
Promote increasing uptake of (e.g. legislation in US 0 tax benefits for
. alternative transportation, T employers subsidizing alternative /
opportunities . . Municipalities, .
: such as incentive programs, . o preferred modes of transportation. Post-2008
for resident and . . Regional Districts
. defining and reducing .
visitor access to . . e Report back to AQCC on findings.
. barriers to use, and public
3 | public .
) education programs.
transportation
& other o Use 2006 Census and other studies (BC o Significant amounts of staff
transportation Transit?) to identify commute to work time (look for opportunities to
alternatives Work collaboratively to transportation modes. Fq?lﬁne with other similar
; : o ; ; . . initiatives).
1deEt1fy oppo;tumues to Trancslu prov.1ders «  Based on results of study, identify )
make transit the and agencices, batriers for commuters using alt modes. Post-2008 »  Meeting venues or conference

transportation mode of
choice for residents and
visitors.

Municipalities,
Regional Districts

o Study transportation patterns of visitors
(e.g. surveys at visitor centres)

o Based on results, recommend next steps
for getting people out of cars.

calls to coordinate.

e May require funding if survey
is to be done.
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Action Activity Lead Org Who? Tasks Timeframe Resources
Lead Contact (orgs involved) (Completed by)
Research technologies and + Lobby Provincial / Federal governments o Staff time (lead contact)
fuels thgt offer cleaner via UBCM for funds. 2008 - 2010
alternatives for off-road
vehicles.
Research which tour o Identify tour operators and clubs with air o Staff time (potential research
operators and recreational quality friendly options. job for a co-op student).
clrubsi (’iiire pricr)motlﬁlgr zglid 4 rMiumCipjih??S; » Provide recognition of these efforts 2010
Investigate the p O,V 0g ait-quaity triendly cglonat districts through the S2S website.
. options such as cleaner
impact of off- technology or fuels
road vehicle gy .
emissions Support action by o Develop informational material, such as o In kind support from MoE.
developing informational an e-newsletter.
matver%al that provld.es. » Post tips and techniques on the S28
statistics on the emissions of AQCC project website
off-road vehicles in MoE projec ' 2008 - 2010
. . coordinator . . . .
comparison with other o Disseminate information to land owners,
activities. Suggest anti-idling regional district and municipalities, public
and fuel-efficient driving and other interested parties.
techniques.
Examine opportunities to «  Contact Air Care and explore possibilities o  Staff time for lead contact to
Promote link Air Care vehicle for expanding the program to the Sea-to- organize
improvement of | information with vehicle Municipalities, Sky airshed.
vehlcl.e licensing (e.g., to prevent the regional districts, | Note: consider expanding the program to 2009
emissions sale of non-compliant MoE . . : .
) . all vehicles, including small commercial.
performance vehicles in the Sea-to-Sky

airshed).
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13

Promote use of
alternative

energy soutces
and systems

Provide information/workshops to the e 2010 Staff time
) construction industry, developers, real .
Encourage the adoption of Municipalities, estate sector and homeowners/buyers to ixtsjrrr:clll funding may be
non-fossil fuel energy _ Regional educate on the alternatives to fossil fuel d '
nindsppo o Ml
o . . . inistry of Energy, Mines &

construction industry, real provincial Examine opportunities to provide Petrogm Resofr};es
estate sector and government rebates, tax refunds, incentives (carrot &
homeowners and buyers. mINIStries stick legislation). Provincial legislation

required” with municipal policy & bylaws

to support.

Provincial Identified in S2S Corridor Strategic plan. | « 2009 Staff time

Identity pilot programs to government
demonstrate alternative ministries,
energy applications and build municipalities,

on existing transportation
projects.

regional districts,
utilities, industry
members

Z Changes to the Provincial Building Code in 2008 may support this action.
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# | Action Activity Lead Org Who? Tasks Timeframe Resources
Lead Contact (orgs involved) (Completed by)
Each AQCC Each AQCC member: e 2010 o Staff time for each AQCC
inernberigi for » Ensure air quality goals are considered member,
. and respected during planning processes
Encourage AQCC t}elsefl)rons ©e d respected during planning p :
municipality / regional municipality / e.g. OCP amendments, transportation
district to reflect the AQMP regional district. Municipalities, plans.
vision and goals in pla.nning Regional Districts | 4  Recommend appropriate statements,
dpcuments and council objectives, and practices for inclusion
directives. into planning documents.
Incorporate the o Share experiences with other AQCC
AQMP vision members.
18 | into o'ther Identify practices and Each AQCC o Identify practices and principles, suchas | « 2010 o Staff time
planning actions that will contribute member is Smart Growth principles, that can be
processes to the AQMP vision and responsible for Municipalities, used to guide municipal activities.
goals and encourage their Regional Districts | | Encourage Councils to change / alion
municipal/district municipality / olicies gith air quality oalsg 8
departments to adopt them. | regional district. P W quatity oass.
Ensure that new activities in | Each AQCC o Consider including « 2010 o  Staff time
the corridor consider air member is requitements/recommendations for new

quality implications fully and
do not prevent the region
from meeting the AQMP
goals.

responsible for
their
municipality /

regional district.

Municipalities,
Regional Districts

developments, e.g. developers include
Smart Growth principles or AQMP
objectives into site plans.
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3.5. Longer Term Ac tions (2012 and beyond)

Table 4: Long Term Actions

Note: implementation plan for these actions will require review before 2012.

Promote o Identify communities/regions with high o Staff time
opportunities transit ridership.
for resident and | Identify opportunities to

»  Review the plans where transportation

visitor access to | integrate transportation Municipalities, has been successfully integrated into the
3 | public planning with land use Regional community

transportation planning to enhance Districts, Transit ’

& other alternative transportation.

transportation

alternatives
Implementa0 Ca s h f o Review the success of other programs o Staff / AQCC coordinator
Clunkerso pr and contact coordinators. time

to the one implemented in

Promote e Report to the AQCC.
. Kelowna) or Scrap-It P Q
improvement of iy . C
. program, with incentives to Municipalities,
7 | vehicle . . .
o use transit or other Regional Districts
emissions . .
alternative transportation
performance S
options in return for
scrapping or turning in their
old vehicle.
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_ Activity Lead Org Who? Tasks Timeframe Resources
# | Action .
Lead Contact | (orgs involved) (Completed by)
o Lead contact to convene subcommittee o Staff time
of interested parties. .
e Meeting venues
. o Invite guest speakers to AQCC meetings
Convene a subcommittee & p . Q heeting o Travel costs for speakers.
. . to present on open burning emission
responsible for researching All members, . .
. control tools and alternatives to burning
approaches for controlling MoE, : . .
. TSR (i.e. Central Okanagan Regional District).
smoke and developing a Municipalities
strategy. « Consider a presentation at the HSCF and
inviting commercial operators that have
previously used burning as a waste
control method.
Deliver an education o  Distribute Burn it Smart pamphlets to o Information from provincial
campaign to inform Health authorities residents. and federal agencies
Develop residents about the health in conjunction

airshed-wide
Smoke Control
Strategy

implications of wood smoke

with federal and

« Investigate reducing wood smoke further
through participation in provincial

and opportunities for fuel provincial
. . woodstove exchange programs.
switching and woodstove agencies
efficiency.
o Conduct a survey to assess whether » Provincial agencies currently
current system is working and reaching provide this service.
target audience.
Devise a strategy for »  Specify ventilation conditions when
nOUfY”{% res.ldents of poor actions need to be taken.
ventilation times and actions MoE

to take (reduce / eliminate
woodstove use).

o Develop notification strategy for
residents and businesses.

o  Build-in an evaluation of the program to
determine if more stringent restrictions
are required.
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_ Activity Lead Org Who? Tasks Timeframe Resources
# | Action
Lead Contact | (orgs involved) (Completed by)
AQCC members that have o Demonstrate leadership by following e Staff time to share information
completed the Partners for GHG reduction plans and striving to with AQCC.
Climate Protection (PCP) meet targets.
program Wﬂl. share_ th.e i Municipalities e Tie reduction efforts into current air
Assist in the experiences m achieving the quality initiatives.
development of milestones with other
o | GHG emission members.
reduction «  Consider pooling resources for the o  Staff time and/or funding for
targets and o development of an airshed wide energy consultant(s).
plans Pursue joining the PCP and GHG emission reduction.®
program if not a member, Municialities o .
and develop energy and p o+  Take a holistic approach @ include MoE,
GHG inventories. Mok, stakeholders etc, and incorporate
green design and building principles in
the reduction plans.
Work with the Consider hiring a consultant » Review requirements for life cycle » Funding required depending
local pulp and to conduct a life cycle Municipalities, emissions study 0 funding, timeline, etc. on level of priority.
paper industry emissions study on pulp mill Regional
11 | to identify operations in the airshed. Districts, MoE,
opportunities to | Focus on transportation Howe Sound
reduce lifecycle | (mill operations) and Pulp & Paper

emissions

working together.

® Note: An initiative of the BC Government is underway to provide community energy and GHG

emissions inventories for all BC communities.

IMPLEMENTATION FRAMEWORK FOR THE SEA-TO-SKY AQMP
2/26/2009

THE SHELTAIR GROUP | Page 26




Share successes on initiatives Talk to or arrange meetings with each e Staff time
that are currently bein community to: .
. Y & v e Meeting venues
implemented by o
o . o Share successes on initiatives
communities in the corridor.
. e Replicate / adapt successful
Help replicate or adapt Sepie / adap
L nitiatives

successful initiatives from

Expand current | one community to other o Collaborate on new initiatives

community- communities in the airshed. icipaliti . o

12 | based air quality Municipalities, Update website to list existing and new

S .1 | Collaboratively bl Regional Districts initiati d toti

initiatives within | Collaboratively plan new initiatives and success stories.

the airshed community-based initiatives
that will be developed.
Communicate actively
through
www.seatoskyairquality.ca
with up-to-date information
on AQCC activities.
Additional measures may be Investigate federal or other grants and o Staff time
incorporated such as incentives as they become available.

Promote use of | . . C

. incentives for developers, Municipalities, . - .
13 | alternative . . o Provide public information about new

homeowners and businesses Regional Districts

energy sources

to switch to alternative
energy sources and systems.

projects and incentives.
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4 Transition to Local Leadership

The AQMP in the Sea-to-Sky corridor has evolved with contributions from participating members of the
AQCC, however, up to this point the process has been primarily led by the MoE and The Sheltair Group.
Having created and approved an AQMP, and now having developed an implementation plan to put the goals
into actions, the foundation has been set to transfer leadership to a locally-based authority. The new
leadership structure may take various forms, two of which are described here: a paid coordinator model and a
non-profit model.

Note: at this time, a preferred model has not been identified.

4.1. Paid coordinator model

In this model, a central fund would be setup whereby participating members of the AQCC would make
financial contributions to support the annual salary of a paid air quality coordinator for the Sea-to-Sky
corridor. This new position would take responsibility for coordinating the AQCC meetings, working with
lead contacts to ensure progress is being made on actions identified in the implementation plan, tracking
progress on the implementation plan, and writing the AQMP Annual Progress Report. Note that this is
similar to the current structure, although at this time The Sheltair Group has not been tasked with
implementing the actions.

A similar model was recently recommended for the
Improvement Task Force. The model in Prince George involves the establishment of a roundtable, with

similar representation as the Sea-to-Sky AQCC, and the establishment of a paid coordinator who is

dedicated to facilitating and supporting the AQMP committee structure. This position is proposed to be

jointly funded by the City of Prince George, the MoE, the Regional District of Fraser-Fort George,

Northern Health, and local industry.

4.2. Non- profit model

An alternative model is to set up a separate non-profit organization that would take the lead role on
coordinating the implementation, evaluation, and reporting of the AQMP and longer-term air quality
activities. In this model the AQCC would likely dissolve and be replaced by a board of directors for the
non-profit organization. The non-profit organization would be responsible for gathering funding to
maintain its activities over the long-term. In the short term, funds and/or time from AQCC members
would be required to get the non-profit organization set up and running. One of the benefits of this model
is access to funding sources, such as grants, that are only available to non-profit societies.

This model has been employed in the Bulkley Valley & Lakes District (BVLD). A BC registered non-profit
society was setup (BVLD Airshed Management Society) in 2005 to oversee the implementation of the
airshed plan for the region. Currently the society has a contractual arrangement of three years with a
facilitator who steers the implementation of the Clean Air Plan. This facilitator is also responsible for
fundraising as needed. The BC Lung Association, a local credit union, and BC Transit for various
programs have provided grants. The non-profit organization maintains key links to the local health
authority, local governments, BC Lung Association, and other airshed management groups to improve its
effectiveness in implementing the plan.

Rolling Funding Forward

For large projects with multi-year budgets or situations where grants are obtained, the ability to hold funds
over fiscal year ends may be desirable. Non-government organizations, such as a non-profit, may have the
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ability to carry excess funding forward; this should be considered when making decisions about the future
structure of the AQCC.
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5 Performance Measures for Plan Implementation

As part of the monitoring and reporting process, a number of performance measures have been developed to
enable the tracking of actions that are being implemented across the region. Reporting on the performance
measures will comprise a section of the Annual Progress Report.

Performance monitoring is different from the indicators and targets outlined in the AQMP. The indicators in
the AQMP will be used to evaluate the progress towards or away from the air quality goals whereas the
performance measures allow us to evaluate progress on plan implementation.

The Annual Report will include the results of the performance measures.

Table 5: Performance Measures

Performance Measure Units Rationale Targets

1 | Plan Progress # of actions; Indicator of plan Not

Number of actions completed percent complete progress to date applicable
2 | Plan Progress i i

g # of actions Indicator of progression 5 per year

Number of actions in progress of plan

3 | AQCC Involvement
Indicator of level of
Percentage of AQCC members % engagement among core 80%

participating in meetings (average
of yearly meetings)

AQCC members

4 | Website Usage

Number of website visitors
annually

Number of visits;
annual percent
increase

Measure of website use
and usefulness of
information

5% annual
increase in
visitors
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6 Progress Reporting

The template for progress reporting is outlined in the following sections. Annual and five-year reporting is
important to keep both the AQMP and the actions relevant to the current situation in the airshed. The
annual report focuses on the status of the actions and the air quality in the airshed. The five year update
report provides an opportunity to re-evaluate the AQMP and its actions, updating or adding actions where
necessary. The annual report will help to inform the five year update report by identifying which actions have
been completed and reporting on the progress towards the vision and goals (see Figure 1).

Air Quality Resource investments

Implementation
Management Han A Invegt gaff time, funds,
Pan meeting spaces
Bvaluate Inplementation
Bvaluate AQMP Plan & adions
A Review and revise A
AQMP, report on Report on progress annually
progress every 5 years A Revise adtions & resource
invesments as needed

Figure 1: Reporting and Evaluation

6.1.

Annual AQMP Progress Report

Adions Regional air quality

A Identify lead cortact A Moritor and measre
A Exeate adivities progress

Braluate progresstowards
plan goals
A Report on progress annually

For 2008, The Sheltair Group will be responsible for preparing the Annual AQMP progress report. The
proposed outline is as follows:

State of the S2S Airshed: Annual AQMP Progress Report:

1.
2.
3.

Introduction 8 background, about the AQCC and process to date

Vision & Goals
Indicators and Targets @ reports on the indicators
a. Context Indicators
b. AQ Indicators and Targets
Status of Actions
a. Completed
b. In Progress
Summary
a. Results
b. Recommendations

Next Steps
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A template for this document has been developed and will be provided to AQCC members with the first

annual report in early 2009.

Indicators and Targets

Metadata sheets have been prepared in Excel for each indicator (see Appendix A for an example) to

facilitate consi

stency

in data col |l ect iaadn

calculations have been outlined in individual Excel files. Each year, data will be added to the indicator file,
ensuring that historical data is maintained and allowing trends to be monitored.

For the purposes of the AQCC and its AQMP reporting, the baseline year will be the available data for

2005.

The indicators and targets are provided in Table 6 and Table 7 for reference purposes.

Table 6: Context Indicators

Context Indicators

Resident Population:
(a) Total population of airshed by community
(b) % total population growth change

Visitor Population:
(a) Total visitor population of airshed by
community

(b) % visitor population growth

Table 7: Air Quality Indicators

Air Quality Indicators

Health Reference Levels (HRL)
Number of 24-hour periods per year in
1 which the Health Reference Level® for:
(@) PM10 is greater than 25 pg/m3
(b) PM2.5 is greater than 15 pg/m3

Economic Impacts (an ideal indicator to
be measured in the future)®

Economic cost of air quality impacts (health
& business) per capita

Units Rationale Targets
# of people, Measure of population )
Not applicable
% change growth
# of people, Measure of tourism )
Not applicable
% change growth
Units Rationale Targets
Annual reduction in
# of 24-
o ) the number of 24-hour
hour Indication of health risk ) )
. periods exceeding the
periods
HRL
Cost ($); Influence of air quality on economic o
) ) Reduction in costs
$/capita health of the region

* The HRL is the level of pollutant at which there is a demonstrated statistical effect on health.
> The calculation of this indicator is challenging, as it requires labour intensive full cost
accounting method s. The MoE is evaluating tools that measure economic impacts and will

make recommendations.
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Air Quality Indicators

Greenhouse Gases
(@) Total, and
(b) Per capita GHG emissions by

sector/source

Visibility®
4 Number of poor or compromised visibility

events per year

Odour

(@) Number of odour complaints per year
5 by municipality, and

(b) Number of hours per year where

Odour Index is above 25

Canada-wide Standards (CWS)

Number of occurrences where:

(@) PM2.5 exceeds the CWS exposure
limit (30 pg/m3), and

(b) Ozone (O;) exceeds the CWS

exposure limit (65 parts per billion)

Air Quality Index (AQI)’
7  Number of hours per year in a community
where the AQI is greater than 50.

Units Rationale
tonnes Indicator of regional energy efficiency
per and contribution to global climate
person change
Visual measure of compromised air
# of poor ) _ )
o quality which can effect tourism,
visibility . o ) )
d recreational activities (site-seeing) and
ays . .
public perception
BC Odour Index is an indicator of
sulphurous odours (mainly a result of
pulp mill operations). Odour
# complaints may give an indication of
municipal type odours (wastewater
treatment, composting operations,
municipal solid waste treatment).
All communities in Canada must aim to
meet CWS by 2010, and those already
3-year
) below CWS levels must demonstrate
average in ) )
3 commitment to continuous
Mg/mZor .
b improvement and keeping clean areas
pp L )
clean. This indicator allows for national
comparison of PM, 5 and ozone levels.
An AQI of 50 is equivalent to the
Nati onal Afmapt anb me
for all CACs. An air quality advisory is
hours

issued whenever the AQI>50. AQI is
useful in analysing short-term air

quality episodes.

® Method to assess visibility as related to air quality is still under development.
" The AQI is a dimensionless index in which air contaminant concentrations are

the level of air quality. The AQI scale range is: Good: 0

Targets

Decreasing trend from

baseline year (2005)

Zero poor visibility

events in a year

(a) Zero odour
complaints per year
(b) Zero exceedances
of BC Odour Index

level of 25

Zero exceedances of

standard

Zero hours per year

used to define

- 25; Fair: 26 -50; Poor: 51 - 100; and Very

Poor: >100. The Air Quality Health Index (AQHI) may replace the AQI. The AQHI currently is in

the testing stages. It correlates ambient air qu

ality with health effects.
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Air Quality Indicators Units Rationale Targets

Continuous Improvement8

Trends for 3-year annual average of .
y 9 Long term average which has a

(@) 8-hour maximum daily level for O, . .
3-year smoothing effect on short-term air )
(b) Annual 24-hour average level for . N . - Decreasing trend from
8 average in = quality episodes. Useful in determining )
PM10 . o baseline year (2005)
pg/m? the long term trends of air quality in the
(c) Annual 24-hour average level for

PM2.5

(d) 8-hour maximum daily level for NO,

region.

6.2. Five- Year AQMP Update Report

The Five-Year report will provide a summary of past years and include a review of the actions completed,
in progress and outstanding. The review of actions will provide the AQCC with an opportunity to revise
actions or add new ones in order to achieve the vision and goals of the AQMP by 2025. The first Five-
Year report is scheduled for 2013.

An outline of the Five-Year AQMP update report is provided here. Note that a template for this report
has not been developed as it is anticipated that changes may be made over the next five years. The
proposed outline is as follows.

State of the S28 Airshed: Five Year AQMP Update Report - outline:
1. Introduction & background, about the AQCC and process to date
2. Where are we now?
a. Indicator results and progress towards targets
b. Review of Actions
i. Completed
ii. In Progress
3. Where are we headed?
a. Current and future airshed context (e.g. increased traffic, more future development, etc)
b. Proposed New Actions (if necessary)
4. Next Steps

a. Results

® This measurement is currently recommended in the CWS draft guidelines for Keeping Clean

Areas Clean/Continuous Improvement. SO  » is not included in the continuous improvement
metrics since current levels of this pollutant in th e Sea- to- Sky Airshed have decreased and are
now extremely low. Levels are expected to continue to decrease and it is unlikely that in the

future there will be any significant new sources of SO2 in the airshed. CWS is not an exposure

limit; it is a standa rd. There are still health effects below the CWS levels.
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b. Recommendations
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7 Timeline

The development and approval of the AQMP has proceeded as outlined in the timeline in Figure 2. The
current phase (2007 8 2008) involves beginning the implementation of early actions, development of the
implementation plan, and implementation and monitoring of high priority actions.

There are three early actions that have begun implementation, and these are outlined in Table 1 (Section 3) of
this report. The remaining high priority actions that are outlined in Table 3 (Section 3) each require an
AQCC member to champion the actions to ensure they move forward this year in order to meet this timeline.
In 2009 the first Annual Report will be released. The report will inform stakeholders and aid in evaluating the
progress of implementing this plan, and of reaching the AQMP targets. As the high priority actions are
completed, mid and longer term actions will begin in 2009 and beyond.

ONGOING: Facilitate meetings support AQCC

Present Draft Public Develop
AQMP i . i
Project Plan & funding to Conraultation on Implementation
Fadilitator: Courcils Draft Plan Plan
AQCC Meeting Courcil ) \
Courcil Funding on Pwlic Approval !Begln _ | Fve Year
Feedback on Approval \ coraiitation & AQMP implementation Annua
AQCC: Draft Plan for 2006 Fegjt finalized Of early actions mplement  geport Update
S inafize & Monitor Report
\ \ \ \ \
Spring 2006 / Fall 2006 / Winter 2006 / 2007 - 2008 / 2009 2013
MoE: ONGOING: Ambient Air Quality Monitoring &

Point Source Permitting and Bforcenment

Figure 2: AQMP Implementation Timeline
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Appendix A: Example of Metadata Sheet

The indicat or 0 SeetdbxMetedhta, IfidicatoreDatd Tabk, ind Ch&ts Exdmples of these
are provided below for the context indicator CTX-1: Resident Population.

METADATA
Indicator Category Context
Indicator Resident Population: (a) Total population of airshed by community, and (b) % total population
change

Indicator Cod€TX-1

Measurement Unitdumber of people, % change
Why is this indicator importariThis context indicator provides data on total population and % population change on an annual basis, derived from both
estimates and Census data for municipalities in the RGS study area.
What is being measuretiimber of people
Definition of Term&rowth: change in population over time; % population growth over time; annual compound population growth rate
Update Frequendnnual for BC Stats data (use for the annual report); Five years for census data (use for the 5-year report)
Release Date for DiMid-December of each year for BC Stats population estimates. The BC Stats population estimates are for mid-year.
Population count data from the Census is available approximately in March of the year following the year of the Census.
Years Comparable Data are Avai 1991, 1996, 2001, 2006 for census data (for electronic data, older data available in hard copy formats)

1976- for BC Stats (annually).

Geographic Area Covered by Date&R&gional Districts, member municipalities, electoral areas

Geographic Areas for Data Tabulatiggregation of the Census Subdivisions of Penticton, Summerland, Oliver, Osoyoos, and RDOS Electoral Areas A, C, [

Data Source Name and Organiz&i@rStats; Statistics Canada
Data Source URBC Stats: http://www.bcstats.gov.bc.ca/
Statistics Canada: http://www12.statcan.ca/english/census/index.cfm
Data Source ContetBC St ats Contact Na me : Dave OO6Neil, (250) 387-0335,
Statistics Canada Contact Name: Derek Adams, Account Executive, (604) 666-1679, derek.adams@statcan.ca
Data Issue Population estimates for municipalities within Regional Districts are available annually from BC Stats, but not for the rur:

Need to be careful to not mix the BC Stats and Census data. The Census population counts do not include an adjustm«
undercount. The population in secondary suites in particular is typically part of the census undercount. The BC Stats d
for any undercounting.

Both data sources only include permanent residents.
elsewhere.
Estimated Time to Compile D@tze hour
TargetNot applicable.

INDICATOR DATA TABLE

Colour Coding System
Data entry cells
Cell containing formulas

_ Baseline Year
TABLE 1: Resident Population
% population change SLRD Unicorporated
Time Period Total Visitor Population from 2005 Bowen Island Gibsons Lions Bay Pemberton Area Squamish FN
2005 35,083 3,433 4,286 1,405 2,285 6,640 15,308
2006 35,999 2.6% 3,517 4,387 1,400 2,277 6,902 15,704
2007 36,648 4.5% 3,651 4,547 1,394 2,283 6,988 16,106
2008 0
2009 0
2010 0
2011 0
2012 0
2013 0
2014 0
2015 0

DO NOT FILL OR DELETE - Highlight this green row, right click, and insert row to add data entry row above and preserve EXCEL formulas and formats
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